REPORT NO: MCD-597 SECTION 518(C)

RUN DATE: 06/05/04 INDIAN PROJECTS
GRANT REC APPLICANT AMOUNT INSP
NUMBER TYPE NAME STATE FUNDED COMP
035030010 5 BOIS FORTE BAND OF CHIPPEWA INDIANS MN 320,000 99
IAG/IHS DW75947520010: MOD EXISTING WWT SYSTEN & LAGOON--VILLAGE OF NETT LAKE
PROJ AWARD: A 09/27/90 PROJ START : A 08/26/92 O&M MAN REC: T 11/16/95 INSPECTION: -—————————- PERF CERT : T 11/16/95
PLAN/SPECS: A 06/10/92 LAST CNTRCT: A 08/10/93 O&M MAN REV: T 10/15/95 COMPLETION: A 09/16/94 ADMIN COMP: AF 03/02/99
INIT OPER : A 09/16/94 CLOSE OUT: A 04/19/99
035035010 5 WHITE EARTH BAND OF CHIPPEWA INDIANS MN 858,000 CP
IAG/IHS DW : MOD EXISTING WWT SYSTEM & BLDG NEW TRMT LAGOON--VILLAGE OF NAY TAH WAUSH
PROJ AWARD: A 02/07/91 PROJ START : A 11/30/94 O&M MAN REC: A 04/30/95 INSPECTION: -—————————- PERF CERT : A 02/08/96

PLAN/SPECS: A 08/03/92 LAST CNTRCT: N 08/12/92 O&M MAN REV: A 09/30/95 COMPLETION: A 11/30/94 ADMIN COMP: NS 03/30/96
INIT OPER : A 11/30/94 CLOSE OUT: A 03/30/96

035040010 5 MENOMINEE INDIAN TRIBE OF WISCONSIN WI 250,000 99
IAG/IHS DW75947521010: MOD EXISTING WWT SYSTEM; EXPAND TREATMENT LAGOON--VILLAGE OF KESHENA
PROJ AWARD: A 09/28/90 PROJ START : A 05/21/93 O&M MAN REC: A 10/28/94 INSPECTION: —-—-————————--— PERF CERT : A 09/08/95
PLAN/SPECS: A 06/10/92 LAST CNTRCT: A 10/13/93 O&M MAN REV: A 03/30/95 COMPLETION: A 09/15/94 ADMIN COMP: AF 02/18/99
INIT OPER : A 09/15/94 CLOSE OUT: A 04/18/99
035041010 N WISCONSIN ONEIDA TRIBE OF INDIANS WI 167,655 CP
CONSTRUCTION GRANT FOR MUNICIPAL WWT--SEWER SYSTEMONLY
PROJ AWARD: A 02/04/93 PROJ START : A 02/12/93 O&M MAN REC: A 03/28/94 INSPECTION: —--————————-— PERF CERT : A 06/04/94

PLAN/SPECS: A 02/04/93 LAST CNTRCT: A 02/12/93 O&M MAN REV: A 04/29/94 COMPLETION: A 05/26/93 ADMIN COMP: NS 04/25/95
INIT OPER : A 05/26/93 CLOSE OUT: A 04/26/95

035024010 N FOND DU LAC LAKE SUPERIOR CHIPPEWA MN 499,495
INDIAN SET-ASIDE CONSTRUCTION GRANT AWARD FOR FOND DU LAC INDIAN RESERVATION
PROJ AWARD: A 08/24/94 PROJ START : A 10/15/95 O&M MAN REC: -—————-———- INSPECTION: -—————=————- PERF CERT : A 08/30/97
PLAN/SPECS: A 08/28/95 LAST CNTRCT: --——-——————- O&M MAN REV: T 07/15/97 COMPLETION: A 08/30/96 ADMIN COMP: AF 06/28/99
INIT OPER : A 08/30/96 CLOSE OUT: A 02/25/00
035021010 N KEWEENAW BAY TRIBAL COUNCIL MI 1,524,433
INDIAN SET-ASIDE CONSTRUCTION GRANT AWARD FOR KEWEENAW BAY COMMUNITY
PROJ AWARD: A 08/24/94 PROJ START : A 09/04/96 O&M MAN REC: —-—————————- INSPECTION: T 09/30/97 PERF CERT : A 12/31/00
PLAN/SPECS: A 08/27/96 LAST CNTRCT: A 12/08/96 O&M MAN REV: -—————————- COMPLETION: A 12/01/98 ADMIN COMP: T 09/30/02
INIT OPER : A 12/01/98 CLOSE OUT: T 12/30/02
035036010 5 BAD RIVER BAND OF LAKE SUPERIOR WI 110,000
IAG/IHS DW75947744010: MODIFY EXISTING SYSTEM EXPANDING TREATMENT LAGOON
PROJ AWARD: A 09/19/95 PROJ START : A 03/30/99 O&M MAN REC: --————-—-———-—- INSPECTION: -—————————- PERF CERT : A 09/30/00
PLAN/SPECS: A 09/19/95 LAST CNTRCT: --——-——————- O&M MAN REV: -—————————- COMPLETION: A 09/30/99 ADMIN COMP: T 10/30/02
INIT OPER : A 09/30/99 CLOSE OUT: T 12/30/02
035036020 5 BAD RIVER BAND OF LAKE SUPERIOR CHIPPE WI 146,500
IAG/IHS DW75947744011: MODIFY EXISTING SYSTEM REPLACING MAIN PUMP STATION
PROJ AWARD: A 09/17/96 PROJ START : A 03/30/99 O&M MAN REC: --————-—-———-—- INSPECTION: --—————————- PERF CERT : A 09/30/00
PLAN/SPECS: A 09/17/96 LAST CNTRCT: -———-——————- O&M MAN REV: -—————————- COMPLETION: A 09/30/99 ADMIN COMP: T 10/30/02
INIT OPER : A 09/30/99 CLOSE OUT: T 01/30/03
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035022010 5 SAGINAW CHIPPEWA TRIBAL COUNCIL MI 111,000

IAG/IHS DW75947743010: MODIFY EXISTING SYSTEM-- EXPAND TREATMENT LAGOON; EXTEND SEWERS

PROJ AWARD: A 08/01/95 PROJ START : A 01/30/97 O&M MAN REC: —-—————————- INSPECTION: ——————————- PERF CERT : -—————————-—
PLAN/SPECS: A 08/01/95 LAST CNTRCT: —-—-—-—-——-———--— O&M MAN REV: ——————————-— COMPLETION: A 01/30/97 ADMIN COMP: AF 01/14/99
INIT OPER : A 01/30/97 CLOSE OUT: A 03/31/00
035023010 5 SAULT STE MARIE CHIPPEWA MI 240,000
IAG/IHS DW75947744012: MOD EXISTING SYSTEM-- BUILD INTERCEPTOR SEWER & STATION TO ST IGNACE TWP
PROJ AWARD: A 08/14/97 PROJ START : A 10/21/98 O&M MAN REC: ——————————- INSPECTION: ——————————- PERF CERT : A 09/30/00
PLAN/SPECS: A 05/05/97 LAST CNTRCT: —-—-—--——-———-—-— O&M MAN REV: ——————————-— COMPLETION: A 09/30/99 ADMIN COMP: T 10/30/02
INIT OPER : A 09/30/99 CLOSE OUT: T 01/30/03
035032010 5 RED LAKE BAND OF CHIPPEWA INDIANS MN 90,000
IAG/IHS DW75947905010: MOD EXIST'G SYSTEM BLDG NEW TRMT LAGOON REPLAC'G FAILED COMM'TY SEPTIC SYSTEM
PROJ AWARD: A 12/09/98 PROJ START : A 04/19/99 O&M MAN REC: ——————————- INSPECTION: ——————————- PERF CERT : -—————————-—
PLAN/SPECS: A 12/09/98 LAST CNTRCT: —-—-—-—-——-———--— O&M MAN REV: ——————————-— COMPLETION: A 09/30/99 ADMIN COMP: A 11/16/99
INIT OPER : A 11/21/99 CLOSE OUT: A 12/19/00
035040020 5 MENOMINEE INDIAN TRIBE WI 266,000
IAG/IHS DW7594801001 RENOVATION OF EXISTING STABILIZATION & RECHARGE PONDS
PROJ AWARD: A 12/14/01 PROJ START : T 08/30/02 O&M MAN REC: —-—————————- INSPECTION: ——————————- PERF CERT : T 04/30/04
PLAN/SPECS: —-—-—-———————-— LAST CNTRCT: —-—-—-—-——-———--— O&M MAN REV: ——————————-— COMPLETION: T 04/30/03 ADMIN COMP: T 07/30/04
INIT OPER : T 04/30/03 CLOSE OUT: T 10/30/04
035041010 5 ONEIDA TRIBE OF INDIANS WI 240,500
IAG/IHS DW7594802501 TRIDGELAND SEWER & PLANT EXPANSION
PROJ AWARD: A 04/19/02 PROJ START : T 06/30/02 O&M MAN REC: —-—————————- INSPECTION: ——————————- PERF CERT : T 10/30/03
PLAN/SPECS: —-——-———————-— LAST CNTRCT: —-—-—-—-——-———-—-— O&M MAN REV: ——————————-— COMPLETION: T 10/30/02 ADMIN COMP: T 01/30/04
INIT OPER : T 10/30/02 CLOSE OUT: T 04/30/04
035041020 5 ONEIDA TRIBE WI 481,200
IAG/IHS DW7594802501 EXISTING SITE II LAGOON EXPANSION
PROJ AWARD: A 04/19/02 PROJ START : T 08/30/02 O&M MAN REC: —-—————————- INSPECTION: ——————————- PERF CERT : T 10/30/04
PLAN/SPECS: —-——-———————-— LAST CNTRCT: —-—-——-——-———-—-— O&M MAN REV: ——————————-— COMPLETION: T 10/30/03 ADMIN COMP: T 01/30/05
INIT OPER : T 10/30/03 CLOSE OUT: T 04/30/05
035025010 5 GRAND PORTAGE BAND MN 241,000
IAG DW --LOWER BAY RD STEP SEWER PHASE 2
PROJ AWARD: T 08/31/02 PROJ START : ——————————- O&M MAN REC: ——————————- INSPECTION: ——————————- PERF CERT : -—————————-—
PLAN/SPECS: —-——-———————-— LAST CNTRCT: —-—-—--——-———--— O&M MAN REV: ——————————-— COMPLETION: ——-—-———————- ADMIN COMP: —-—-——-————-—-—-—
INIT OPER : —-—————————- CLOSE OUT: -—————————-—
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